


ANNUAL PROCUREMENT PLAN 2023-2024

Budget: Development

Ministry : Ministry of Housing and Public Works
 Agency : Cox's Bazar Development Authority (CoxDA)
 Procuring Entity Name & Code : Cox's Bazar Development Authority (CoxDA) (1320101)
 Project Name & Code : Master Plan Preparation for Cox's Bazar District (2220123000)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (In Tk. Lakh)	Time Code for Process	Invitation/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
								Planned Dates	03/09/2023	17/09/2023	24/09/2023	01/10/2023	08/10/2023	15/10/2023		30/10/2023
GD 1	Office Stationery	LS	LS	OTM	Chairman CoxDA	GOB	20.00	Planned Days	0	14	7	7	7	7	42	15
								Actual Dates								
GD 2	Procurement of Satellite Images and Photogrammetric works	LS	LS	DPM	Chairman CoxDA	GOB	167.92	Planned Dates	06/08/2023	27/08/2023	10/09/2023	17/09/2023	24/09/2023	08/10/2023		07/11/2023
								Planned Days	0	21	14	07	07	14	63	30
								Actual Dates								
GD 3	Machineries and office equipment	LS	LS	OTM	Chairman CoxDA	GOB	14.00	Planned Dates	06/08/2023	27/08/2023	10/09/2023	17/09/2023	24/09/2023	08/10/2023		07/11/2023
								Planned Days	0	21	14	07	07	14	63	30
								Actual Dates								
Total							201.92									


 30/10/23
Tayfur Rahman
 Assistant Urban Planner
 "Master Plan Preparation for Cox's Bazar District" Project, CoxDA


 30/10/23
Md. Tanvir Hasan Rezaul
 Project Director
 "Master Plan Preparation for Cox's Bazar District" Project
 Cox's Bazar Development Authority (CoxDA)

ANNUAL PROCUREMENT PLAN 2023-2024

Budget: Development

Ministry : Ministry of Housing and Public Works
 Agency : Cox's Bazar Development Authority (CoxDA)
 Procuring Entity Name & Code : Cox's Bazar Development Authority (CoxDA) (1320101)
 Project Name & Code : Master Plan Preparation for Cox's Bazar District (2220123000)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (in Tk. Lakh)	Time code for funds	Advertise ment EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Signing of Contract	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
								Planned Dates	N/A	02/08/2023	16/08/2023	23/08/2023	30/08/2023	06/09/2023	13/09/2023	20/09/2023		30/06/2023	
SD 1	Vehicle Hiring Charges (2xMicro Bus)	Nos	2	OTM	Chairman CoxDA	GOB	30.00	Planned Days		0	14	7	7	7	7	7	49	151	
								Actual Dates											
								Planned Dates	N/A	02/08/2023	16/08/2023	23/08/2023	30/08/2023	06/09/2023	13/09/2023	20/09/2023		30/06/2023	
SD 2	Computer & Office assistant Services (Typing Printing, mailing etc) as per Category-1 & Category-5 (out Sourcing)	Nos	1	FBS	Chairman CoxDA	GOB	9.57	Planned Days		0	14	7	7	7	7	7	49	151	
								Actual Dates											
Total							39.57												


 30/07/23
Md. Tanvir Hasan Rezaul
 Project Director
 "Master Plan Preparation for Cox's Bazar District" Project
 Cox's Bazar Development Authority (CoxDA)


 06/07/23
Tayfur Rahman
 Assistant Urban Planner
 "Master Plan Preparation for Cox's Bazar District" Project, CoxDA